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le In the Ghiurgiu-Dej (Gansz) Shipyard, work continues on the series 1,100~
s completes the
BwiTtﬂ.rments in 80 far as reparations are concerned and all hulls -

~ ton ships destined for Soviet use. However, vessel

from are built against payments,

2 In view of this understanding, the shipyard has undertaken to provide

the USSR with 50 vessels in this series over a 3-year period at a
rate of 17 vessels a year, However, bacause of the steel shortage and
other construotion difficulties, the USSR has now agreed to accept the
reduced number of 1. vessels for 19%3,

3¢ In order to roduce these 1l vessels the production capsoity of the

shipyard will be taxed to the full, DPert al relief is expected by the
use of pre-assembly methods and more welding. In addition to the
nomal slipways, these vessels sre alzo being built under the gantry
orane behind the outfitting berth, Tt is intended to slide them

over the proper slipways for launching. After launohing complete
outfitting takes only an average of 1) days,

Le ¢ ':njbouuu of this forced produstion that the ocnstmiction of the

aew 2,000~t0n Messhart vessel was stopped. An additional reason is
that 1t was found that the plan to use for its construction a large

nuiiber of pld plates destined for a prewar ship which, in the meanw

ine, have been . gtored near the elestrical workshop, was impracticable,
because the old plates were messured end out for rivetted construotions -
vheress the new plans call for a large amount of welding and the rlates

were therefors unsuitable,
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